Draft MQOISSP Timeline — January 1, 2017 Implementation (as of March 16, 2016)
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Areas of continued model design — In Focus

Areas for continued input after April 4, 2016 deadline Oﬁ

0 Review and comment upon member and provider communications:
0 Member welcome and opt-out letters
0 Member education

0 Inform program and provider monitoring and oversight strategy
efforts prior to the execution of the contracts:
0 Secret shopper

0 Provider compliance with MQISSP program requirements )

O

Department opportunities for refinement of model design %

0 Coordinate with CMS regarding MQISSP authority pathway
o0 Validate and proof data for use in the quality score and cost

calculations




